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MEMORANDUM FOR:

SUBJECT : CPAG Project Status Report

1. In amplification of weekly report dated 8 Feb., the
following comments apply to milestones of various CPAG Projects:

a. Telemetry Processing Capability Review - Due to
unavoidable adminidtrative delay within IC Staff routing,
initiating letter did not get signed out until 7 Feb., neces-
sitating slippage of first meeting one week. Accordingly
it {s likely that next milestone (item 3 on CPAG chart)
"complete data review'' will slip one week.

b. Progress on GMAIC ICBM S$tudy noted in weekly
report - Final GMAIC report due within the week. Follow-
on effort being initiated by NIO with respect to Soviet
ICBM accuracies, etc. CPAG will monitor.

c. Ad Hoc ICBM Collection Strategy Development
effort delayed until we have been able to work with NIO
to coordinate requirements with his tasked paper for

GMAIC.
25X1
e. POR Study/Review thppad 90 days minimum due
Colby/Hall agreement. Slip all milestones after #2 90
days.
f. Imagery Mix Study milestones, including MCLG
appear to be tracking.
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